

Webmaster Work Log

Date	Task	Team Members	Time Spent
Nov 1, 2024	Brainstormed website concept and structure. Decided on a theme for vegetarian/vegan restaurant.	CH, JL, IT	6 Hours
Nov 4, 2024	Identified key pages: Home, Menu, About Us, Reservations, Checkout, References.	CH	2 Hours
Nov 7, 2024	Created wireframes and sketches for homepage, menu, and checkout.	CH, JL, IT	5 Hours
Nov 10, 2024	Selected a green/gray/white color scheme for a clean, eco-friendly design.	JL, IT	1 Hour
Nov 14, 2024	Developed the basic homepage HTML structure, including the hero section and navigation bar.	CH	4 Hours
Nov 18, 2024	Added a background image overlay on the homepage with restaurant name and slogan.	CH, JL	1 Hour
Nov 22, 2024	Designed and implemented the first CSS file for homepage layout.	CH	3 Hours
Nov 26, 2024	Built the initial menu page layout, adding placeholders for meal images and descriptions.	CH, IT	6 Hours
Dec 1, 2024	Implemented "More Info" popups for each menu item with ingredients and allergens.	CH	5 Hours
Dec 5, 2024	Developed the cart system—users can now add items to the cart.	CH	2 Hours
Dec 9, 2024	Improved menu page styling, ensuring meal images and text align properly.	CH	2 Hours

Webmaster Work Log

Dec 13, 2024	Created the Reservations Page with a form for name, email, date, and guest count.	CH	1 ½ Hour
Dec 17, 2024	Added form validation for reservations to prevent incorrect submissions.	CH	½ Hour
Dec 21, 2024	Integrated Google Maps API to display restaurant location on the About Us page.	CH	1 Hour
Dec 26, 2024	Started work on checkout page structure, ensuring cart items carry over to checkout.	CH	2 ½ Hours
Jan 2, 2025	Implemented cart summary on checkout page, showing items, subtotal, tax, and total.	CH	3 Hours
Jan 6, 2025	Added card type detection on the checkout page (Visa, Mastercard, Amex).	CH	1 Hour
Jan 10, 2025	Programmed sales tax (8%) and \$5 delivery fee for delivery orders.	CH	½ Hour
Jan 14, 2025	Made the website fully mobile responsive using CSS media queries.	CH	4 Hours
Jan 18, 2025	Debugged cart issues—ensured "Add to Cart" updates quantity and total correctly.	CH	1 ½ Hour
Jan 22, 2025	Cleaned up the About Us page, making it match the Reservations Page design.	CH	1 Hour
Feb 1, 2025	Improved homepage layout—optimized the header size and hero image for mobile.	CH	1 Hour
Feb 5, 2025	Styled the menu page items to be centered and properly sized with large images.	CH	½ Hour

Webmaster Work Log

Feb 9, 2025	Built the References Page listing all image, text, and code sources.	JL, IT	2 Hours
Feb 13, 2025	Added copyright checklist (PDF) to References Page.	JL, IT	3 Hours
Feb 17, 2025	Created and linked the Work Log (PDF) for TSA submission.	CH, IT, JL	1 Hours
Feb 21, 2025	Ran full website testing—fixed any bugs, layout issues, and broken links.	CH, JL	½ Hour
Mar 1, 2025	Completed final bug fixes and polished UI/UX before submission.	CH	3 Hours
Mar 5, 2025	Ensured mobile responsiveness works on all devices.	CH, IT	2 Hours
Mar 8, 2025	added final animations and hover effects for a professional look.	CH	2 Hours
March 10	Conducted final review and prepared files for TSA submission.	CH, JL, IT	1 Hour